

Schedule to Crack Seal Roads in Town														
Start Date	End Date	Road	From	To	Length (feet)	Width (feet)	Total (SF)	#of Boxes Needed	Cost per Box	Total Cost of Material per Street	SF per Day	Days to Complete	Days Worked	Days Left to Complete
5/11/2027	5/2/2028	Neuralia Road	Moss	Poppy	11,557	60	693,420	942.15	\$ 20	\$ 18,842.93	13250	52	1	51
		Neuralia Road	Poppy	Washburn	18,668	25	466,700	634.10	\$ 20	\$ 12,682.07	13250	35	-	35
		CCB West	14 FWY	Baron Boulevard	20,500	25	512,500	696.33	\$ 20	\$ 13,926.63	13250	39	-	39
		CCB West	Baron Boulevard	Randsburg Mojave Road	24,160	60	1,449,600	1,969.57	\$ 20	\$ 39,391.30	13250	109	1	108
		CCB South	Randsburg Mojave Road	Hanover Drive	4,700	50	235,000	319.29	\$ 20	\$ 6,385.87	13250	18	-	18
		CCB South	Randsburg Mojave Road	Tamarack Avenue	2,175	25	54,375	73.88	\$ 20	\$ 1,477.58	13250	4	-	4
10/20/2026	2/16/2027	Redwood Boulevard (North Side)	Neuralia Road	98th Street	9,766	25	244,150	331.73	\$ 20	\$ 6,634.51	13250	18	2	16
7/28/2026	10/13/2026	Redwood Boulevard (South Side)	Neuralia Road	98th Street	9,766	25	244,150	122.08	\$ 20	\$ 2,441.50	20000	12	1	11
2/23/2027	5/4/2027	Redwood Boulevard (North)	98th Street	CCB South	5,900	25	147,500	200.41	\$ 20	\$ 4,008.15	13250	11	-	11
		Hacienda Boulevard	Forest Boulevard	Mendiburu Road			-	-	\$ 20	\$ -	13250	-	-	-
		South Loop Boulevard	CCB West	CCB South			-	-	\$ 20	\$ -	13250	-	-	-
		North Loop Boulevard	CCB West	Randsburg Mojave Road			-	-	\$ 20	\$ -	13250	-	-	-
		Randsburg Mojave Road	CCB South	20 Mule Team Parkway			-	-	\$ 20	\$ -	13250	-	-	-
		20 Mule Team Parkway	Randsburg Mojave Road	Rutgers Road			-	-	\$ 20	\$ -	13250	-	-	-
		Forest Boulevard	Neuralia Road	Hacienda Boulevard			-	-	\$ 20	\$ -	13250	-	-	-
		Great Circle Drive	Isabella Boulevard	South Loop Boulevard			-	-	\$ 20	\$ -	13250	-	-	-
		Airway	Forest Boulevard	South Loop Boulevard			-	-	\$ 20	\$ -	13250	-	-	-
		Poppy Boulevard	Mitchell Boulevard	North Loop Boulevard			-	-	\$ 20	\$ -	13250	-	-	-
		Mendiburu Road	Neuralia Road	Randsburg Mojave Road			-	-	\$ 20	\$ -	13250	-	-	-

The street crew works on crack-sealing streets every Tuesday from 6 am to 11 am.